
City of Tuson

Public Safety Academy

Firearms Training

Preliminary Project Budget 6/2/2014

   

Preliminary 

Budget          06-

02-14 Comments

Project Budget Analysis  

     

 

Permits allowance  7,500

Legal & finance- Acquisition & Building Purchase  0 N/A 

Wastewater Fees allowance  25,000

COT A/E Project Management / Constr. allowance  120,985 5%

COT Facilities allowance 60,493 2.5%

Construction Materials Testing allowance 8,000 allowance

Geotechnical Investigation & Report allowance 4,000  

Electrical Service upgrade 0 N/A 

Environmental Costs 0 N/A 

Reimbursables 8,000  

SUBTOTAL  233,978

 

  sf

SITE WORK & BUILDING COSTS     

    

 Indoor Simulator Building 2,500 250 cost/sf 625,000
bullet resistant construction for 
simulation room

300 degree simulator equipment see below

Outdoor range   allowance 1,206,975
300 Meters - 10 stalls - lead recapture 
and judgmental targets - Outdoor

 Site Work indoor range only 25,000 Lump Sum 25,000

 

  

SUBTOTAL 1,856,975

General Conditions 12%  222,837

Contractor's Fee 5%  103,991

Bonds & Insurance 2.5%  54,595

Taxes 8.1%  181,310

  

SUBTOTAL BUILDING COSTS    2,419,708

FURNITURE, & STORAGE SYSTEMS

Furniture Budget allowance 15,000

SUBTOTAL FURNITURE & STORAGE    15,000

SUBTOTAL BLDG & FURNITURE  2,434,708

Equipment  

Card reader door control system 3 drs @ $3000ea allowance  9,000

Telephone / Data Installation allowance  15,000 By COT IT

300 degree simulation technology and install allowance 350,000 Confrimed with Virtra - No live fire

A/V Systems 25,000
Assume one conference room in 
simulator building

Fiber / WAN routing to building  10,000

SUBTOTAL  409,000

Other costs

 Relocation Costs A&E  0 N/A 

Public Art (constr & a/e)   0 Verify if needed

Construction Manager Fee-Preconstruction services 26,617 N/A 

LEED engineering/ submittals new TI only 0 N/A 

Fundamental commissioning 15,000

Enhanced commissioning 0 N/A 

Design  Contract  A/E   241,971 10%

SUBTOTAL OTHER COSTS  283,588

ESTIMATED PROJECT COST AT COMPLETION  3,361,274

Contingency 10% 336,127

Escalation to  2019 5 years 384,828 Calculated at 2%, compounded yearly

TOTAL PROJECT BUDGET  4,082,229

Project Funding 3,000,000

Funding Difference (1,082,229)

 

Exclusions:  

PSA Project Budget #3 Judgemental Firearms Training Center.xls


